STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 10/13(2010  Page™ of1
TO:  Pete Siegenthaler, Prin TE / FILE:  EA. D3 -M20F3
: CO-RTE-PM SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.

CCO# 116 SUPPLEMENT#: 1 Category Code: AXZZ CONTINGENCY BALANCE (incl. this change) $1 0,700,000.00
COST: ($602,208_00) INCREASE [ ] DECREASE HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO

$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
East End Detailing TROs in CCO 160 CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
s 4sa : : Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
CrghalGontact Bime: TipsAd); Ehis Ehenge: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) .- 501 Day(s) 20 % 4

THIS CHANGE ORDER PROVIDES FOR:

Crediting the Department $2,788 per day for 216 additional TRO working days granted the Contractor for delays associated
with detailing of east end OBG working drawings.

ABF submitted TIA 10 (ABF-SUB-001822R00) requesting 216 days attributable the east end drawing delays. The
Department’s analysis of responsibility of the delay associated with shop drawing availability is 7 months. The number of
working days was increased by 304 days in CCO 160 “East End Drawing and Fabrication Delay” of which 216 days were
attributable to east end drawing delays. Per CCO 116S0 and CCO 12380, “In the event the Contractor is granted a time
extension for delays associated with detailing of east end OBG working drawings and the number of working days in Contract
Bid Item No. 5 are increased, the parties agree that Contractor’'s TRO daily value will be offset $2,788.00 for each additional
working day granted the Contractor.” This change order will credit the Department $2,788 per day for 216 days for a total
amount of ($602,208.00).

The credit of this supplemental change is ($602,208.00), which can be returned to the contingency fund. This will result in a
cumulative amount of $347,792.00 for CCO 116S0 and 116S1. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), Ken Terpstra (Project Manager), and Rich Foley
(HQ Oversight). Design and Maintenance concurrence are not required for this change.

The Resident Engineer requests Head Quarters CCO Desk “Issue and Approve”.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE  Date 10/12/10 THIS REGLEST TOTRLTHDATE

: : ITEMS $0.00 $0.00
Bridge Engineer: Date

FORCE ACCOUNT $0.00 $0.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 10/12/10 | ADJUSTMENT ($602,208.00) $347,792.00
FHWA Rep.: Date TOTAL ($602,208.00) $347,792.00
FEDERAL PARTICIPATION
Environmental: Date
' PARTICIPATING PARTICIPATING IN PART NONE
Other (specify): Date [ L]
[] NON-PARTICIPATING (MAINTENANCE) [_]JNON-PARTICIPATING
Oth ify): i
er (specify) HQ, Rich Foley Date 10/12/10 | ceperal SEGREGATION  (if more than one Funding Source or P.A.P. type)
District Prior Approval By: Date [Llcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue _Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



